

Date of Issuance:	<u>1-Nov-16</u>	Effective Date:	<u>1-Nov-16</u>
Owner:	<u>City of Charlotte</u>	Owner's Contract No.:	_____
Contractor:	<u>Rieth-Riley Construction Co.</u>	Contractor's Project No.:	_____
Engineer:	<u>ROWE Professional Services Company</u>	Engineer's Project No.:	<u>15c0139</u>
Project:	<u>Parking Lot 4 and 10 Reconstruction</u>	Contract Name:	<u>Parking Lot 4 and 10 Reconstruction</u>

The Contract is modified as follows upon execution of this Change Order:

Description: Delted Alternate Bid Items and Add Subgrade Undercutting, Type II

Attachments: Balancing Sheet

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>(note changes in Milestones if applicable)</i>
Original Contract Price:  \$ <u>368,996.06</u>	Original Contract Times: Substantial Completion: _____ Ready for Final Payment: _____ <span style="float: right;">days or dates</span>
[Increase] [Decrease] from previously approved Change Orders No. ___ To No. ___:  \$ <u>-</u>	[Increase] [Decrease] from previously approved Change Orders No. ___ To No. ___: Substantial Completion: _____ Ready for Final Payment: _____ <span style="float: right;">days</span>
Contract Price prior to this Change Order:  \$ <u>368,996.06</u>	Contract Times prior to this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ <span style="float: right;">days or dates</span>
[Increase] [Decrease] of this Change Order:  <u>(\$48,266.71)</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ <span style="float: right;">days or dates</span>
Contract Price incorporating this Change Order:  \$ <u>320,729.35</u>	Contract Times with all approved Change Orders: Substantial Completion: _____ Ready for Final Payment: _____ <span style="float: right;">days or dates</span>

RECOMMENDED:

ACCEPTED:

ACCEPTED:

By: \_\_\_\_\_  
 Engineer (if required)

By: \_\_\_\_\_  
 Owner (Authorized)

By: \_\_\_\_\_  
 Contractor (Authorized)

Title: CU Division Manager

Title: \_\_\_\_\_

Title: Estimator

Date: 11/1/16

Date: \_\_\_\_\_

Date: 11/1/16

Approved by Funding Agency (if applicable)

By: \_\_\_\_\_

Date: \_\_\_\_\_

Title: \_\_\_\_\_

Work Description	Quantity Difference	Units	Unit Price	Amount
<b>Alternate Bid</b>				
Remove Pavement	-992	Syd	\$8.00	(\$7,936.00)
Aggregate Base, 8 inch	-963	Syd	\$16.00	(\$15,408.00)
HMA, 13A, Top	-146	Ton	\$95.00	(\$13,870.00)
HMA, 13A, Leveling	-88	Ton	\$105.00	(\$9,240.00)
Concrete Collar	-29	Sft	\$80.00	(\$2,320.00)
Adjust Drainage Structure or Manhole, In Pavement Area	-1	Ea	\$450.00	(\$450.00)
2 ft Dia Drainage Structure	-350	Ea	\$1.50	(\$525.00)
12 inch Storm Sewer, Trench Detail B	-1	Ft	\$1,800.00	(\$1,800.00)
Replace Drainage Structure or Manhole Casting	-40	Ea	\$55.00	(\$2,200.00)
<b>Additional Items</b>				
Subgrade Undercutting, Type II	296.34	Cyd	\$18.50	\$5,482.29

**TOTAL**

**(\$48,266.71)**