

**RESOLUTION NO. 2020-95**

**A RESOLUTION TO APPROVE CHANGE ORDER #1 FOR ROWE PSC FOR THE  
INDEPENDENCE BOULEVARD PROJECT**

**WHEREAS**, the Independence Boulevard Reconstruction Project engineering contract was awarded to Rowe PSC by City Council on January 13, 2020 in the amount of \$24,000.00 of which \$14,000.00 was allocated for construction engineering; and

**WHEREAS**, the estimate for construction engineering was based on construction activities lasting three weeks; and

**WHEREAS**, the low bid contractor required a great deal of guidance and correction resulting in a construction period lasting over fourteen weeks; and

**WHEREAS**, Rowe PSC has incurred additional costs totaling \$33,000.00 in construction engineering to complete the work necessary while protecting the City's interests; and

**WHEREAS**, it is typical to pay for construction engineering based on actual hours spent on the job, and the overall percentage of the project cost is still within accepted standards; and

**WHEREAS**, these additional costs will be paid for out of the Major Street Fund.

**THEREFORE, BE IT RESOLVED** that the City Council authorizes contract Change Order #1 in the amount of \$33,000.00 for Rowe PSC for additional construction engineering services related to the Independence Boulevard Reconstruction Project.