



**City of Charlotte**  
 111 E. Lawrence Ave.  
 Charlotte, MI 48813  
 Ph: (517) 543-2750 Fx: (517) 543-8845

## CHANGE ORDER APPROVAL REQUEST 108/110 E. Lawrence Avenue Demolition

12/8/2017

CHANGE ORDER #:   1  

Phase	Contractor	Change Description	Amount
#	MCS Excavating	Additional asbests removal	
		Removal of Transite ceiling material 110 E. Lawrnece	\$3,500.00
<b>TOTAL:</b>			<b>\$3,500.00</b>

**Change Requested By:**

- |  |                                      |
|--|--------------------------------------|
| <input type="checkbox"/> CITY MANAGER                | <input type="checkbox"/> OWNER'S REP |
| <input checked="" type="checkbox"/> DEAPARTMENT HEAD | <input type="checkbox"/> CONTRACTOR  |
|  | <input type="checkbox"/> OTHER:      |

**Reason For Change:**

- |  |   |                                       |
|--|---|---------------------------------------|
| <input checked="" type="checkbox"/> ADDITIONAL SCOPE OF WORK | <input type="checkbox"/> CONSTRUCTABILITY | <input type="checkbox"/> DESIGN ERROR |
| <input type="checkbox"/> JOB SITE CONDITION                  |   |                                       |
| <input type="checkbox"/> OTHER:                              |   |                                       |

**Schedule Adjustment:**

This change order will extend the project completion by approximately:

- ( ) WORKING DAYS       NO ADJUSTMENT FORESEEN       TO BE DETERMINED

**APPROVALS:**

\_\_\_\_\_ Date  
 (Owner/Facility Engineer)

\_\_\_\_\_ Date  
 (Contractor)