

August 18, 2016

CITY OF CHARLOTTE  
400,000-GALLON ELEVATED TANK  
INTERIOR REPAINTING  
& MINOR REPAIR

Change Order No. 1

The contract documents for the above referenced project are revised to the following terms:

Page or Section

Description of Revision

DIVISION 5 - REPAIRS,  
Pg. V-6

Remove existing ladder from sidewall and replace with new ladder. Paint in accordance with Division 9 - Finishes.

Contractor and Owner agree to the above-mentioned change in scope of work for the cost increase of One Thousand Six Hundred Dollars (\$1,600).

**CONTRACTOR:**

**OWNER:**

L&T Painting, Inc.  
(Name)

City of Charlotte  
(Name)

50502 Hunters Creek Trail  
(Street)

111 E. Lawrence Ave.  
(Street)

Shelby Township, MI 48317  
(City, State, Zip)

Charlotte, MI 48813  
(City, State, Zip)

(Signature)

(Date)

(Signature)

(Date)

(Phone)

(Cosignature)

(Date)

August 23, 2016

City of Charlotte  
400,000-Gallon Elevated Tank  
Interior Repainting  
& Minor Repair

Change Order No. 2

The contract documents for the above referenced project are revised to the following terms:

Page or Section

Description of Revision

DIVISION FIVE - REPAIRS  
Pg. V-7

Add the following repair:  
3.05 Weld ¼" patch plate over existing coating with 100 percent fillet weld.  
Paint in accordance with Division 9 - Finishes.

Contractor and Owner agree to the above-mentioned change in scope of work for the cost increase of One Thousand Dollars (\$1,000).

**CONTRACTOR:**

**OWNER:**

L&T Painting, Inc.  
(Name)

City of Charlotte  
(Name)

50502 Hunters Creek Trail  
(Street)

111 E. Lawrence Ave.  
(Street)

Shelby Township, MI 48317  
(City, State, Zip)

Charlotte, MI 48813  
(City, State, Zip)

(Signature)

(Date)

(Signature)

(Date)

(Phone)

(Cosignature)

(Date)

*Leo July 08-31-16*  
*586 873 0761*

*AEK 8-24-16*