

**RESOLUTION NO. 2019-23**

**A RESOLUTION TO APPROVE CHANGE ORDER #1 FOR ROWE PSC FOR THE  
PARKING LOT #1 PROJECT**

**WHEREAS**, the Parking Lot #1 Project engineering contract was awarded to Rowe PSC by City Council on July 9, 2018 in the amount of \$23,000.00; and

**WHEREAS**, it has been determined since award of the project that it is necessary to replace the sanitary sewer that runs underneath the storm sewer at the east end of the parking lot; and

**WHEREAS**, additional work on the sanitary sewer will require preparation and execution of grading easements and additional costs must be incurred to complete the above mentioned work; and

**WHEREAS**, Rowe PSC has proposed a cost of \$7,000.00 in design and construction engineering to complete the work necessary; and

**WHEREAS**, Rowe PSC's proposal does not include any extra time for field observation and will address that at the time of construction; and

**WHEREAS**, these additional costs will be paid for out of the Parking Lot Fund.

**THEREFORE, BE IT RESOLVED** that the City Council authorizes contract Change Order #1 in the amount of \$7,000.00 for Rowe PSC for additional work on sanitary sewer replacement and grading easements as part of the Parking Lot #1 Reconstruction Project.