

RESOLUTION NO. 2019 –97

**A RESOLUTION TO APPROVE CONTRACT CHANGE ORDER
NO. 3 FOR CONSTRUCTION SERVICES RELATED TO THE
POCKET PARK PROJECT AT 108 & 110 E. LAWRENCE AVENUE**

WHEREAS, the City of Charlotte has an existing contract for general construction services for the development of a public park space at 108 & 110 E. Lawrence Avenue with Moore Trospen Construction Company; and

WHEREAS, during the process of construction, additional excavation was deemed necessary for the installation of a storm sewer catch basin; and

WHEREAS, it was also determined that more direct, underground, connections to this storm drain for neighboring property's roof-draining downspouts would be more effective.

THEREFORE, BE IT RESOLVED, that a contract Change Order in the amount of \$2,831.04 is hereby approved.