

**RESOLUTION NO. 2020-150**

**A RESOLUTION TO APPROVE CHANGE ORDER #1 FOR ROWE PSC FOR DESIGN ENGINEERING ON THE EAST HARRIS STREET RECONSTRUCTION PROJECT**

**WHEREAS**, the East Harris Street Reconstruction Project construction engineering contract was awarded to Rowe PSC by City Council on January 13, 2020 in the amount of \$160,000.00; and

**WHEREAS**, there were project scope additions necessary to have a complete and successful project that resulted in additional engineering costs totaling \$16,750.00; and

**WHEREAS**, Rowe PSC has outlined these changes in their change order request; and

**WHEREAS**, with the approval of Change Order #1, the overall percentage for design of the project is still under accepted standards for projects of this complexity; and

**WHEREAS**, these additional costs will be split accordingly between the Major Street Fund and the Water and Sewer Fund.

**THEREFORE, BE IT RESOLVED** that the City Council authorizes design engineering contract Change Order #1 in the amount of \$16,750.00 for Rowe PSC for additional work incurred as part of the East Harris Street Reconstruction Project.