

**RESOLUTION NO. 2017-130**

**A RESOLUTION TO APPROVE CHANGE ORDER #1 FOR MCS EXCAVATING  
FOR THE 108/110 E. LAWRENCE DEMOLITION PROJECT**

**WHEREAS**, the 108/110 E. Lawrence Demolition contract was awarded to MCS Excavating by City Council on October 23, 2017 in the amount of \$35,000.00; and

**WHEREAS**, it has been determined since award of the project that it is necessary to remove additional asbestos containing material from 110 E. Lawrence and additional expense must be incurred to complete the work; and

**WHEREAS**, MCS Excavating has proposed a cost of \$3,500.00 to remove the additional asbestos containing material; and

**WHEREAS**, these additional costs will be paid for out of the funds budgeted for Pocket Park construction.

**THEREFORE, BE IT RESOLVED** that the City Council authorizes contract Change Order #1 in the amount of \$3,500.00 for MCS Excavating for additional asbestos removal work on the 108/110 E. Lawrence Demolition Project.