

RESOLUTION NO. 2021-2

A RESOLUTION TO AUTHORIZE CHANGE ORDER #1 AND FINAL PAYMENT TO MIKE AND SON ASPHALT, INC. FOR INDEPENDENCE BLVD. RECONSTRUCTION

WHEREAS, the Independence Boulevard Reconstruction Project contract was awarded to Mike and Son Asphalt, Inc. by City Council on March 23, 2020 in the amount of \$443,601.13; and

WHEREAS, the contract is a unit price contract whereby the City is charged by actual quantities of items constructed resulting in a balancing change order; and

WHEREAS, the balancing Change Order #1 decreases the contract price by \$7,741.74 resulting in a total project cost of \$435,859.39; and

WHEREAS, the Major Street Fund will be charged \$435,859.39 based on actual quantities constructed.

THEREFORE, BE IT RESOLVED that the City Council approves contract Change Order #1 in the amount of \$(7,741.74) and final payment to Mike and Son Asphalt, Inc. in the amount of \$19,523.69.

The foregoing resolution offered by Council member _____ and supported by _____.

Upon roll call vote, the following voted:

Aye:

Nay:

Absent:

I, the undersigned, the duly qualified and acting Clerk of the City of Charlotte, County of Eaton, State of Michigan, do hereby certify that the foregoing is a true and complete copy of a resolution adopted by the City of Charlotte at a regularly scheduled meeting held on Monday, January 4, 2021, relevant to the Michigan Open Meetings Act, the original of which is on file in my office as part of council minutes.

IN WITNESS WHEREOF, I have hereunto set my official signature this 4th day of January 2021.

Pearl Tidwell, City Clerk
City of Charlotte