City Of Charlotte
Department of Public Works

To: City Council
From: Amy E. Gilson, P.E., Director of Public Works /J/\

Date: March 4, 2015
Re: UV Project Change Order

Attached you will find Bulletin #1 for the ultraviolet disinfection project at
the wastewater treatment plant. The Bulletin (change order) is for the
replacement of an electrical panel within the project area that was
overlooked for replacement. The panel is corroded, and we feel it's
appropriate to replace it at this time and the cost quoted is reasonable.

| am recommending approval of Bulletin #1 for Davis Construction
Company in the amount of $ 2,264.16.

If you have any questions, please let me know.
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MOORE & BRUGGINK, INC.

Consulting Engineers
2020 Monroe Avenue, N.W.
Grand Rapids, MI 49505-6298

CHARLOTTE UV SYSTEM
BULLETIN NO. 1

Please quote the following bulletin items. Provide a breakdown of labor and materials. This is
not a change order. We will review your prices and if acceptable, a change order will be written
to include or delete these items of work.

1. Drawing 13 of 16
Blower Starter Panel enclosure, is temporarily moved to allow for mounting of building as

shown on plan. The enclosure is severely corroded and in need of replacement. Revise
pricing to fully replace the Blower Starter Panel enclosure with a new one. The NEMA 4
painted steel enclosure shall include flange mounted disconnect, 15A 3P motor circuit
protector, control power transformer and NEMA Size 0 starter with overloads. The
functionality shall remain the same. The new starter shall have H-O-A switch, run light, and
overload reset like existing. Hand will start and run the blower. Auto will receive a signal
from the DO transmitter and start at specified DO setpoint.

Add: $2, ALY, (6

Net Change: $_ 2,2 6414 Add

Please return Bulletin by March 4, 2015 for review.
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